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BRIEFING:  APRIL 2012 BOARD MEETING AGENDA ITEM #5 

 
TO:   Chairman Richard and Board Members 

 

FROM:   Shahin Pourvahidi, Project Delivery Director  

  Hans Van Winkle, Program Director 

 

DATE:   April 19, 2012 

 

RE:   Approval of Amendment to Regional Consultant Contracts 

 

 

 
Discussion 
At the end of June 2012, three Regional Contractors will come to the end of their contractual 
periods, and will need Board approval for the extensions. Hatch Mott McDonald is working on the 
Palmdale to Los Angeles segment, STV on the Los Angeles to Anaheim segment and HNTB on the 
Los Angeles to San Diego segment. 
 
Attached to this memorandum is an analysis of each section showing the current expiration of the 
contract, the suggested amended date, details of work accomplished to date and work still to be 
accomplished.  
 
All contracts are currently within their contractual dollar amounts, hence no additional resources 
are currently needed. Allowing these contracts to expire and rebidding the work would add delays 
and cost to the program. It would also impose significant administrative and procurement burdens 
on the Authority’s staff at the same time it is concentrating on the Design-Build contracts.   
 
 
Recommendation 
Staff recommends that the Board approve the following contract time extensions:  

 

Section Firm Current Term      Amended Date 
Palmdale to Los Angeles HMM 6/30/2012      6/30/2014 
 
Los Angeles to Anaheim STV 6/30/2012      6/30/2014 
 
Los Angeles to San Diego HNTB 6/30/2012      6/30/2014 
 

 

Attachments 

Section Analysis  

 

 


